Project Status Report

Implementation progress, integration status and launch readiness

38	15	6	8
Tracked areas	Areas at 75% or above	Areas at 50% or below	Launch-gate blockers

What is in this report

1	**Status by area**	All tracked areas with progress bars and remaining work
2	**Rollup by completion band**	Where each area sits: 95-100%, 75-89%, 55-74%, 50% or below
3	**Social media integration**	Honest, piece-by-piece status (~70%)
4	**Location integration**	Honest, piece-by-piece status (~45%) and the fix plan
5	**Launch gate**	What must close before public traffic

Colour key for progress bars: green 90%+, blue 75-89%, amber 55-74%, red below 55%.

1. Status by area

Core Platform (average 81%)

Area	Progress	Remaining work
Prisma data model (SRS §14.3)	95%	Multi-tier Category hierarchy; versioned PriceBook with JOD + SAR; SKU variants; bulk import model
REST API surface (SRS §14.2), 76 routes	80%	Analytics event pipeline; finance-console admin APIs beyond payouts; dispatch endpoints; GPS stream aggregator; consent-event listing
Dashboards (web), 48/48 wired	100%	None
Organisations + members (§4.1)	70%	Member role editor UI; invitation flow
Catalogue (§6.2 CAT)	60%	Multi-tier categories; versioned PriceBook; structured certifications; SKU variants; bulk CSV import

Search, AI & Documents (average 73%)

Area	Progress	Remaining work
Search: text (§6.3 SRCH-01..13)	85%	Geo-boost ranking with real user location; buildingSMART bSDD full import (seed only today)
Search: autocomplete P95 ≤150 ms (FR-SRCH-02)	90%	Load-test to confirm against a 1 M-row index
Search: NLP / clarify (FR-SRCH-10)	75%	Full LLM clarifying dialog (today: heuristic + 9-topic question bank + optional Ollama topic hint). Needs a real AI assistant for free-form Q&A
Search: voice (FR-SRCH-07)	85%	In-app recorder UX (today an existing clip is uploaded); better dialect routing
Search: image (FR-SRCH-08)	65%	Real object detector (today: OCR-word boxes); YOLOv8 via transformers.js or a Vision API
Search: video (FR-SRCH-12, Priority C)	70%	Visual overlay in mobile UI with per-frame boxes
File-upload search: PDF / DOCX / XLSX (FR-SRCH-09)	85%	2 GB resumable upload; per-line row classification via LLM batch; LibreOffice headless for .doc/.ppt
File-upload search: IFC (§6.5 BIM)	80%	ZATCA-style dry-run of the sandbox against a real IFC fixture; DWG / gbXML / 3DS parsers (Phase 3); 2 GB resumable upload
BIM sandbox (NFR-SEC-11)	85%	Real integration test with ifcopenshell wheels in the container (today: Python syntax OK, security tests OK; integration pending a real IFC fixture + Docker build)
OCR / handwriting (§6.4)	70%	Arabic OCR tuning; handwriting model; receipt / stamped-doc specialisation
AI assistant (§9.4)	10%	Entire module. Prompt-injection defences (NFR-SEC-12), tool permissioning, DPA with model provider


Payments, Billing & Compliance (average 73%)

Area	Progress	Remaining work
ZATCA e-invoicing (§8.6)	85%	Fatoora sandbox dry-run + CSID issuance; xAdES X.509 cert digest wire-up once CSID exists
Payments (§8): pluggable gateway, wallet, ledger, escrow, payouts, mock-simulate	70%	Saudi-licensed adapter (Moyasar / HyperPay / PayTabs); BNPL (Tabby / Tamara); refund workflow outside disputes; chargeback webhook per gateway
Billing (§3.1 BIL): subscriptions, fee rules, AI-estimator metering (402 quota)	70%	Fee comparator engine (FR-BIL-22), lowest average over 90 d; free-period calculator (D-06, FR-BIL-10); Reach-subscriber ranking boost consumer
Security (NFR-SEC 1-14): CSP, HSTS, HMAC webhooks, AES-GCM field encryption, SSRF allowlist, rate limits, audit log	85%	Pen test (NFR-SEC-14); AI prompt-injection defences; WAF; SBOM + dependency scanning in CI
PDPL / compliance (NFR-CMP): export / delete / consent, sanctions, right-to-work	55%	PDPL registration; in-region hosting; breach-notification playbook; counsel sign-off



Marketplace Modules (average 62%)

Area	Progress	Remaining work
Tendering (§7.3)	75%	Sealed-bid cryptography (today bids hidden by query filter); subcontract-package visibility for Sub-contractor role; Gantt
Milestones + escrow release	90%	72-h auto-release scheduler (field present, no cron reader yet)
Trust / disputes (§7.6)	55%	Evidence upload with signed URLs; SLA timers + reminders; chargeback integration
Workforce (§7.4)	55%	Time-tracking UI; attendance geofence; worker contract e-sign
Logistics (§7.5)	55%	Dispatch algorithm (today first-available); fleet sub-accounts; maps / routing provider; GPS aggregator
Messaging (§9.2 MSG)	65%	Attachments with signed URLs; message-body encryption at rest; "support view-only in open ticket / dispute" gate
Notifications (§9.3 NTF)	75%	APNs provider; status callback webhooks (Twilio delivery + SendGrid events); push → in-app deep-link routing
Social connectors (§9.1 SOC), 5 adapters	70%	Instagram + TikTok publish paths; LinkedIn author-URN wire; Facebook Page token exchange via /me/accounts; X PKCE plain → S256; refresh-token rotation
Content & marketing ops (§9.5)	15%	Full module: paid announcements lifecycle, moderation queue, campaign reporting

Clients & Admin (average 52%)

Area	Progress	Remaining work
Mobile app (§15.4): login, biometric, deep links, offline outbox, i18n + RTL, cart, checkout, orders + timeline, messages + chat, marketplace + voice + image, estimator, worker jobs, driver trips + GPS, contractor tenders, settings	 65%	EAS Update signed OTAs; native FCM/APNs tokens in a bare build; message attachments; supplier + owner role screens; Sentry/Bugsnag; per-component RTL polish on carousels / charts / pickers; push → deep-link handler
Admin consoles (§10.9-10.13): admin dashboard, config, users, verifications APIs; search console UI; ZATCA onboarding; BIM health	 65%	Finance console UI (payouts queue, reconciliation); Verification console UI (API ready); Content moderation UI; full Super Admin config registry UI (D-09, D-17)
i18n + Arabic RTL (§12.5)	 55%	Per-component RTL audit; full catalogue expansion beyond ~70 keys
Accessibility WCAG 2.1 AA (§12.6)	 25%	Full audit; keyboard-only paths on checkout + dispute + settings; screen-reader labels on all dashboard widgets; colour contrast check

Quality, Ops & Analytics (average 31%)

Area	Progress	Remaining work
DevOps (§15.5)	 10%	CI pipeline (GH Actions); Dockerfile for web app; k8s manifests; blue/green; DR runbook; log aggregation; OpenTelemetry traces
Testing: 99 unit tests (93 web + 6 mobile) + 11 Python	 30%	Integration + E2E (Playwright): 0; load test to 10k/50k (NFR-SCL-01): 0; OpenAPI contract gen for mobile: 0
Performance (NFR-PER): budgets + Server-Timing headers	 70%	Load-test validation; CDN; image-search 4 s target; mobile cold-start 2.5 s measurement
Analytics (§15.6 ANL)	 15%	Event pipeline; product analytics; Grafana / Datadog p95 dashboards per route

2. Rollup by completion band

Band	Items
95-100%	Prisma data model (95), Web dashboards wired (100), Milestones + escrow release (90), Autocomplete P95 budget (90)
75-89%	Search text, voice, document search, IFC analysis, BIM sandbox, ZATCA, Security NFR, REST surface, Clarify, Admin dashboards (partial)
55-74%	Mobile app (65), Payments (70), Social (70), Billing (70), Notifications (75), Admin consoles (65), Catalogue (60), Workforce (55), Logistics (55), Trust (55), i18n/RTL (55), Compliance (55), Image search (65), Messaging (65)
50% or below	Testing (30), Accessibility (25), Content & marketing ops (15), Analytics (15), AI assistant (10), DevOps (10)

3. Social media integration: honest status

Piece	State	Notes / where
SocialAccount + SocialPost models (encrypted tokens, status, scheduledFor, providerId)	DONE	prisma/schema.prisma
5 provider adapters (X, LinkedIn, Facebook, Instagram, TikTok)	DONE	Scaffolded in lib/social/providers
OAuth2 start + state handling	DONE	lib/social/registry.ts
GET/POST /api/social/auth	DONE	src/app/api/social/…
GET /api/social/callback: exchange code + persist tokens	DONE	src/app/api/social/…
DELETE /api/social/… (disconnect account)	DONE	src/app/api/social/…
GET/POST /api/social/… (posts, publish now)	DONE	src/app/api/social/…
AES-GCM encryption (TokenEnc at rest)	DONE	lib/crypto-field.ts
Admin posting UI	DONE	/dashboard/social
Scheduled-post worker	MISSING	Needs a cron that selects status = 'SCHEDULED' AND scheduledFor <= now() and dispatches
Refresh-token rotation	MISSING	Not implemented
Facebook Page token	MISSING	Needs user → page token exchange (/me/accounts)
Instagram Graph publish (2-step)	STUB	Needs real /media → /media_publish calls
TikTok video publish	STUB	Needs init → chunk upload → commit
LinkedIn URN resolution	STUB	Hardcoded to person; needs urn:li:organization:{id} support
X PKCE	STUB	Uses plain; should be S256

Social rollup: ~70%. Live today: **X + LinkedIn**. Instagram, TikTok and Facebook Pages are wired through to the publish step, but the API calls inside those adapters return *true* without hitting the real endpoints.

Note: some rows in the source text were truncated; endpoint names marked with "…" are abbreviated.

4. Location integration: honest status

Piece	State	Notes / where
Vehicle, Trip, TripPhoto models	DONE	prisma/schema.prisma:553-598
WorkerLocationPing model (worker, lat, lng, accuracy, ts)	DONE	prisma/schema.prisma:537-547
Address model with latitude / longitude	DONE	prisma/schema.prisma:675
Vendor with lat/lng + delivery estimate	DONE	Built
POST/GET /api/trips: request + list	DONE	src/app/api/trips/route.ts
POST/GET /api/vehicles: register vehicle	DONE	Built
POST /api/addresses: manage addresses	DONE	Built
POST /api/deliveries: delivery intake	DONE	Built
POST /api/bookings: equipment / asset bookings	DONE	Built
Mobile driver screen with 60-s expo-location loop while trip is IN_PROGRESS	DONE	mobile/app/(tabs)/...
POST /api/trips/[id]/location (writes WorkerLocationPing)	MISSING	Mobile calls it and gets a 404
PATCH /api/trips/[id]: accept / start / complete transitions	MISSING	Mobile calls it and gets a 404
Dispatch algorithm	STUB	Uses findFirst (first available), src/app/api/trips/route.ts:26
Search geo-boost using user's current lat/lng	STUB	City-string boost only; no haversine today
Attendance / jobsite geofence	MISSING	Not implemented
Map tile provider (Mapbox / Google Maps / OSM)	MISSING	Not integrated
Routing / ETA provider	MISSING	Not implemented
Fleet sub-accounts (operator under fleet owner)	MISSING	Not implemented
90-day location-data aggregation / purge (PDPL NFR-CMP-07)	MISSING	Not implemented

Location rollup: ~45%. Models and the driver UI are built, but the two most-used mobile endpoints (**[id] PATCH** and **[id]/location**) are called from the client with no server implementation, so the GPS loop and the “start / complete trip” buttons currently return 404 forever. **This is the first thing to fix for this slice.**

Minimum to close the location gap this week

1	**src/app/api/trips/[id]/route.ts** PATCH with a state-machine guard (REQUESTED → ACCEPTED → IN_PROGRESS → COMPLETED), restricted to the assigned driver / requester.
2	**src/app/api/trips/[id]/location/route.ts** POST accepting {lat, lng, accuracy}; write a WorkerLocationPing; return 429 if the same driver posts more than once per second.
3	**Haversine helper in lib** Used by the search geo-boost consumer.
4	**Then: provider choices** Pick a map provider (Mapbox GL JS for web + MapView for mobile) and a routing API.

5. Launch gate: what MUST close before public traffic

#	Area	Must close
1	**Payments**	Saudi-licensed gateway adapter (code-ready, needs merchant account)
2	**ZATCA**	Fatoora sandbox dry-run + production CSID
3	**Security**	Independent pen test (NFR-SEC-14)
4	**Compliance**	PDPL registration + in-region hosting
5	**DevOps**	CI pipeline + web Dockerfile + k8s manifests
6	**Testing**	At least one E2E happy path per critical flow
7	**Admin consoles**	Finance UI + Super Admin config registry UI
8	**Scheduler**	Cron that reads EscrowHold.releaseAfter + fires ZATCA 24-h reporting

> Everything else is iterable post-launch. None of it blocks the first paying order.